

## Upper Animas Mining District Remedial/Pre-Remedial Investigation Activities

Agency	Activity	Implementation (Self/IA/Contract)	Geographic Scope	Timing/ Duration	Funding Source	Notes
EPA	Surface water, porewater sediment and source material sampling	Self/Contract (ESAT)	Upper Animas River downstream to Bakers Bridge	October 2015/ 7 days	Superfund Pipeline	Communicated via newspaper, solicitation of comments from ARSG, verbal to ARSG and Sunnyside is doing oversight.
EPA	Sampling Activity Report for 2015 sample results	Self/Contract (ESAT)		March 2016	Superfund Pipeline	Not communicated specifically to anyone but I send to ARSG after its finished.
EPA	Finalize the BERA for Cement Creek/Animas	Self/Contract (ESAT)	Cement Creek and its influence on the Animas. Includes upstream influences in vicinity of Mayflower.	Finish by December	Superfund Pipeline	Do we want to modify this based on the massive amounts of new data? Role it into a single BERA and include Mineral Creek as well? We should talk about what makes sense at this point.  This BERA was communicated to ARSG and the community as an ARSG presentation, public meeting, newspaper announcement,
EPA	Develop of 2016 SAP/QAPP	Self/Contract (ESAT)	Mineral and Upper Animas to Bakers Bridge.	Finish by May 2016	Superfund Pipeline	Plans have already been verbally communicated to ARSG
EPA	Begin BERA for Upper Animas. Will include BLM/USGS fish habitat data.	Self/Contract (ESAT)	Mineral and Upper Animas to Bakers Bridge	?	Superfund Pipeline	Plans have already been verbally communicated to ARSG
EPA	Find RI contractor (can our leadership team make this happen??)	Self	"The Site"	?	Superfund Pipeline	A high priority given the situation.
EPA	Initiate RI process with our new contractor. Begin with Cement Creek, then Upper	Self/Contractor	"The Site"	ASAP	Superfund	Need strong data management due to massive amounts of new data.

	Animas, then Mineral					
BLM	Fish Habitat Assessment	Intra-Governmental Order (USGS)	Upper Animas River	October site visit/ 2016 data collection	Abandoned Mine Lands program	
BLM						
USGS						